



Los Angeles
Department of
Water & Power

ladwp.com/ctls3

THE FUTURE
OF WATER
IN LA

City Trunk Line South Unit 3

Project Description

As part of LADWP's Capital Improvement Program the City Trunk Line South Unit 3 Project will replace a 102-year

Aqueduct Filtration Plant to the Franklin Reservoir.

Construction Information

The project is divided into two phases with 14 work areas. Construction will rotate among the work areas to minimize traffic impacts along Whitsett Avenue.

Phase I construction began in July 2016 and was completed in June 2020.

Phase II began in August 2019 and is tentatively scheduled to be completed by October 2022. Hours of work will be 7:00 a.m. to 6:00 p.m. Monday through Friday with some Saturday work from 8:00 a.m. to 5:00 p.m. Overnight work may be required as needed for underground construction from 6:00 p.m. to 7:00 a.m.

A minimum of one lane will be open to northbound and southbound traffic in most active work areas except Work Area 14, which will be limited to one southbound lane.

Temporary tow-away/no parking signs will be posted as needed. Driveway and local access will be provided.



**Tentative
Project
Schedule**

July 2016 –
October 2022

Region

North Hollywood

old water pipeline in North Hollywood that runs along Whitsett Ave. from Vanowen St. to Magnolia Blvd.

Open trench and pipe jacking construction will be used to install 10,250 linear feet of 60-inch diameter welded steel pipeline. Once complete the CTLS 3 Project will comprise approximately 25% of the City Trunk Line South system that will connect the Los Angeles

Project Manager: Eric Kim | 213-367-0013 | eric.kim@ladwp.com
Community Affairs: Michael.Ventre | 213-367-1381 | michael.ventre@ladwp.com
09/2/20

City Trunk Line South Unit 3

WORK AREA	START	END
PHASE I	JUL 2016	JUN 2020
WORK AREA 10	JUL 2016	FEB 2017
WORK AREA 9	APR 2017	MAR 2018
WORK AREA 6	MAR 2018	OCT 2018
WORK AREA 5	OCT 2018	APR 2019
WORK AREA 1	MAY 2019	JUN 2020
PHASE II	DEC 2018	NOV 2022
WORK AREA 11-13	DEC 2019	SEP 2022
WORK AREA 14	JULY 2020	SEP 2022
WORK AREA 7-8	OCT 2021	NOV 2022
WORK AREA 2-4	AUG 2020	OCT 2021

